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Internal Audit Project No. 2555

Testing Status as of May 10, 2007


	Process Cycle
	Procure to Pay (P2P)
	Budget to Close (B2C)
	Projects to Assets (P2A)
	Quote to Cash (Q2C)
	Enterprise Resource Management (ERM)
	Entity Controls (EC)
	Total

	Key controls to be tested
	37 36
	33
	13
	25
	17
	39
	163

	Key controls tested
	22
	31
	12
	12
	14
	34
	125

	Percent Complete
	61%
	93%
	92%
	48%
	82%
	87%
	76%

	To be tested by 7/15/07
	14
	2
	1
	13
	3
	5
	38

	Area responsible for remaining testing
	IAS
	IAS/DOE
	IAS
	OCFO 
	IAS
	OCA
	


Per DOE guidance, testing for fiscal year 2007 is limited to moderate and low risk areas. The Assessment Team identified 164 key controls that require testing. Travel controls were revised in May. One control was eliminated so there are now 163 key controls requiring testing. As of May 10, 125 of the 163 (76%) of the key controls have been tested. 
